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Diary: Dispute

Tower Bolting

Strut bolting at Elevation 65m:
Tensioning of 30mm A490M strut bolts at Elevation 65m continued today at the following locations:
- The strut side of A-East-Inner top & bottom flanges
- The strut side of A-East-Outer top & bottom flanges
- Inside the East shaft, the top & bottom flanges for struts A-East-Inner & A-East-Outer

On the top flange of strut A-East-Outer adjacent to the East shaft, there was an interference between a
splice plate and the web-to-flange weld. A 5mm thick shim was added today. This shifted the splice plate
enough so that there was no longer any inference.

The informal torque verification that was being performed the past couple of days did not continue today.
The crew focused more on production of tensioning bolts.

*********
Splice #1:
Snug tightening and tensioning of 27mm A490M strut bolts continued at Splice #1, South shaft, Skin
plates. Sami Daouk was covering this operation. See his diary for a list of labor and more details.

Conversation: ABF Engineer Paul Fikse spoke with me about an interference between 3 longitudinal
stiffener splice plates (B3, E1, & E3) and the nuts of skin bolts. I went to look at them, and it appears that
the splice plates may have been installed incorrectly in China. The stiffener plates are pushed toward the
skins as far as possible, and hard up against the skin plate nuts (see attached photo). Even shifted this far
toward the skin, they still need to shift about another 5-7mm for the bolt holes to align. I spoke with paul
again, and told him that I thought the splice plates may have been installed upside down and flipped.

*********
Elevation 33m:
ABF crew continued moving into Elevation 33m today to get ready for strut bolting. However, there is no
working platform at this elevation so they spent the shift working to extend the scaffold from the T1 footing
to get better access.

Kegs of bolts for the strut bolting at 33m are already staged in place. The following RoCap set numbers
are in place for the strut bolting:
- DH4GM300007 - 140mm in length
- DH4GM300008 - 200mm in length
- DH4GM300012 - 230mm in length
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- DH4GM300014 - 230mm in length
- DH4GM300019 - 220mm in length
This is probably not a full list of all of the RoCap sets for this elevation since I did not have time to check
for bolts stored inside of each shaft.

*********
Façade bolting at Elevation 43m:
ABF crew started pinning and installing façade bolts at Elevation 43m.
.

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Lorenzo PadillaIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM DUSTIN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

JNM John ChapmanIronworker 8.00 0.00 0.00 8.00

APP WuIronworker 8.00 0.00 0.00 8.00

APP TanIronworker 8.00 0.00 0.00 8.00

JNM Matthew GreerIronworker 8.00 0.00 0.00 8.00

FOR KEVIN KARBERIronworker 8.00 0.00 0.00 8.00

Attachment

Splice # 1, South shaft, Interference between skin bolts and
longitudinal stiffener splice plate
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